

**SCHEDULE OF GWAC REQUEST FOR QUOTES (RFQ)**

Quote No.	Project title	Procurement Policy	Cossu on evaluation panel	Other panel members	COI declaration	GWAC quote excl GST (sent to Cossu)	Quote amended by Cossu	GWAC quote submitted to Council (excl GST)	Other quotes received (excl GST)	Contract sum (excl GST)	Variations (excl GST)	Reference check by Cossu	Budget	Total received by GWAC (incl GST)
Q59-21	Access Platform BLAKC Tower	Selective quote <sup>1</sup>	Y <sup>2</sup>	Kevin Jain <sup>3</sup>	N <sup>4</sup>	Y \$16,890 <sup>5</sup>		\$27,980 <sup>6</sup>	F3 Industries Pty Ltd (F3) (Non-confirming) <sup>7</sup>  Steel Biz Pty Ltd (Steelbiz) - \$30,337 <sup>8</sup>	\$27,980 <sup>9</sup>	\$4,820 <sup>10</sup>	Y <sup>11</sup>	\$55,000 <sup>12</sup>	\$36,080 <sup>13</sup>
Q128-21	Appian Way Non-Destructive Digging	Selective quote <sup>14</sup>	Y <sup>15</sup>	Anthony Luu <sup>16</sup>  Nathaniel Coelho <sup>17</sup>	N <sup>18</sup>	Y \$179,940.50 <sup>19</sup>	Y \$104,509.50 <sup>20</sup>	First quote \$108,300 <sup>21</sup>  Second quote \$104,509.50 <sup>22</sup>	Aqua Assets Pty Ltd - \$87,537 (incomplete) <sup>23</sup>  Non Destructive Excavations AUST Pty Ltd - \$105,449.64 <sup>24</sup>	\$104,509.50 <sup>25</sup>	\$101,810.78 <sup>26</sup>	N	\$150,000 <sup>27</sup>	\$226,952.31 <sup>28</sup>
Q196-21	Northcote Amenities Construction Works	N/A	N/A	N/A	N/A	Y \$2,300 per day + \$50 p/hr for tipper <sup>29</sup>	N	\$2,400 per day (labour day rates) + \$50 p/hr tipper <sup>30</sup>	N/A	\$32,625 <sup>31</sup>	\$62,334.21 <sup>32</sup>	N	\$45,000 <sup>33</sup>	\$104,455.13 <sup>34</sup>
Q252-21	Belmore Stadium - Demolition works	Selective quote <sup>35</sup>	Y <sup>36</sup>	Anthony Luu <sup>37</sup>	N <sup>38</sup>	Y 18,600 <sup>39</sup> (This is for the original works)  A quote without a total price was initially emailed to Cossu, followed by a quote for \$6,448 the following day. <sup>40</sup>	Y (No evidence of Cossu amending the original works quote, only the variation quote which was amended to \$23,800). <sup>41</sup>	\$42,300 <sup>42</sup> (This is for the original works).  The variation quote for \$23,800 was submitted to Council. <sup>43</sup>	Altius Construction - \$43,850 <sup>44</sup>  WGE Pty Ltd - \$67,820 <sup>45</sup>	\$42,300 <sup>46</sup>	\$166,255.48 <sup>47</sup>	N	\$50,000 <sup>48</sup>	\$176,586.83 <sup>49</sup>

**SCHEDULE OF GWAC REQUEST FOR QUOTES (RFQ)**

Quote No.	Project title	Procurement Policy	Cossu on evaluation panel	Other panel members	COI declaration	GWAC quote excl GST (sent to Cossu)	Quote amended by Cossu	GWAC quote submitted to Council (excl GST)	Other quotes received (excl GST)	Contract sum (excl GST)	Variations (excl GST)	Reference check by Cossu	Budget	Total received by GWAC (incl GST)
Q300-21	Belmore Stadium - Fencing	T25-16 fencing panel <sup>50</sup>  (GWAC were not on the fencing panel)	N/A	N/A	N <sup>51</sup>	Y \$56,200 <sup>52</sup>	Y \$66,700 <sup>53</sup>	\$66,700 <sup>54</sup>	Playsafe First quote - \$48,020 <sup>55</sup> Second quote - \$61,818 <sup>56</sup>  Northern Fencing \$82,195.60 <sup>57</sup>  Perimeta First quote - \$53,690 <sup>58</sup> Second quote \$114,475 <sup>59</sup>	\$66,700 <sup>60</sup>	N	N	\$70,000 <sup>61</sup>	\$73,370 <sup>62</sup>
Q317-21	Milperra Drain - Clearing and Grubbing S1	Selective quote <sup>63</sup>	Y <sup>64</sup>	Anthony Luu & Mohammed Qutubuddin (PMLV) <sup>65</sup>	Y <sup>66</sup>	Y Stage 1 \$126,000 <sup>67</sup>  Stage 2 \$152,250 <sup>68</sup>	Y \$319,700 <sup>69</sup>  Stage 2 \$202,250 <sup>70</sup>	First quote \$319,700 <sup>71</sup>  Stage 1 \$218,250 & Stage 2 \$202,250 <sup>72</sup>	J Group First quote \$425,200 <sup>73</sup>  J Group Stage 1 \$283,600 <sup>74</sup>	\$218,250 <sup>75</sup>	N/A	Y <sup>76</sup>	Stage 1 \$200,000 <sup>77</sup>  Stage 2 unknown <sup>78</sup>	N/A - GWAC signed the contract on 3/7/22, however, due to environmental issues the contract was cancelled on 15/8/23. <sup>79</sup>
Q245-22	Leslie Depot cleaning	Selective quote <sup>80</sup>	N/A	N/A	N <sup>81</sup>	Y \$17,470 <sup>82</sup>	Y \$49,420 <sup>83</sup>	\$49,420 <sup>84</sup>	Awada Civil \$92,000 and \$85,000 <sup>85</sup>	\$49,420 <sup>86</sup>	Y \$18,890 <sup>87</sup>	N	\$50,000 <sup>88</sup>	\$75,141 <sup>89</sup>
Q234-22	Ewen Park Outdoor Learning Construction (Salvage of Timber from Kingsgrove Rd to Leslie St – Ewen Park)	Selective quote <sup>90</sup>	N/A	N/A	N <sup>91</sup>	N	Y (Cossu texts Clarke the day rate of \$3,150) <sup>92</sup>	\$3,575 (day rate) <sup>93</sup>	Awada Civil \$4,200 <sup>94</sup>	\$28,600 <sup>95</sup>	N	N	\$28,600 <sup>96</sup>	\$31,460 <sup>97</sup>
Q154-22	Vale of Ah (DOLA) – Dog Leash Area and additional works	T25-15 fencing panel <sup>98</sup>  (GWAC were not on the fencing panel)	N	N/A	N/A	Y First quote \$11,670 <sup>99</sup>  Second quote \$41,975 <sup>100</sup>		\$16,192 <sup>101</sup>	N	\$16,192 <sup>102</sup>	Y (extra works \$18,095) <sup>103</sup>	N	\$60,000(for both fencing and civil works – GWAC only did the civil works) <sup>104</sup>	\$35,405.70 <sup>105</sup>

**SCHEDULE OF GWAC REQUEST FOR QUOTES (RFQ)**

Quote No.	Project title	Procurement Policy	Cossu on evaluation panel	Other panel members	COI declaration	GWAC quote excl GST (sent to Cossu)	Quote amended by Cossu	GWAC quote submitted to Council (excl GST)	Other quotes received (excl GST)	Contract sum (excl GST)	Variations (excl GST)	Reference check by Cossu	Budget	Total received by GWAC (incl GST)
Q248-22	Ewen Park Folded Lawn - Demolition and regrading	Selective quote <sup>106</sup>	N/A	N/A	N <sup>107</sup>	Y \$44,545 <sup>108</sup>	N	\$44,545 <sup>109</sup>	Mack Civil \$172,145 <sup>110</sup> KJ Civil \$45,315 <sup>111</sup>	\$44,545 <sup>112</sup>	Y \$13,820 <sup>113</sup>	N	\$40,000 <sup>114</sup>	\$64,201.50 <sup>115</sup>
Q256-22	Belmore Roof Temporary Works and Scaffolding (purlin inspection)	Selective quote <b>**Single select</b> <sup>116</sup>	N/A	N/A	N <sup>117</sup>	Y \$37,500 <sup>118</sup>	N	\$37,500 <sup>119</sup>		\$47,500 <sup>120</sup>	Y (\$10,000 crane hire – this was included in original quote unsure why invoiced separately) <sup>121</sup>	N	\$45,000 <sup>122</sup>	\$52,250 <sup>123</sup>
Q306-22	Greenacre Splash Park - Pump Room Tanks	Selective quote <sup>124</sup>	N	Kevin Jain, James Bejar, Anthony Luu <sup>125</sup>	N/A	N/A	N/A	\$46,084.56 <sup>126</sup> Variation invoice 1 \$18,513 (not paid) <sup>127</sup> Variation invoice 2 \$12,249 <sup>128</sup>	Rogers Construction Group \$57,316.00 <sup>129</sup>	\$46,084.56 <sup>130</sup>	Y \$12,249	N	\$50,000 <sup>131</sup>	\$64,166.85 <sup>132</sup>

**SCHEDULE OF GWAC REQUEST FOR QUOTES (RFQ)**

Quote No.	Project title	Procurement Policy	Cossu on evaluation panel	Other panel members	COI declaration	GWAC quote excl GST (sent to Cossu)	Quote amended by Cossu	GWAC quote submitted to Council (excl GST)	Other quotes received (excl GST)	Contract sum (excl GST)	Variations (excl GST)	Reference check by Cossu	Budget	Total received by GWAC (incl GST)
Q315-22	Belmore Sports Ground - Box Gutters and Roof Repairs	Selective quote <sup>133</sup>	Y <sup>134</sup>	Anthony Luu Kevin Jain <sup>135</sup>	N <sup>136</sup>	Y \$49,550 <sup>137</sup> \$89,550 <sup>138</sup> \$28,300 <sup>139</sup> \$38,200 <sup>140</sup> \$33,100 <sup>141</sup> \$87,350 <sup>142</sup> \$48,700 <sup>143</sup> \$205,283 <sup>144</sup>	Y – The original quote of \$49,550 was amended to \$89,550 <sup>145</sup> ; a variation quote was amended from \$87,350 to \$147,350 <sup>146</sup> , and a variation quote was amended from \$38,200 to \$48,700 <sup>147</sup>	\$89,550 <sup>148</sup>	Steel Biz \$139,476 <sup>149</sup>  Monument Environments Monument) \$246,975 <sup>150</sup>  <i>These quotes were only for the original contract sum</i>  *Monument \$196,368 <sup>151</sup>  *Acron Building Services Pty Ltd (Acron) \$327,847.05 <sup>152</sup>  *Design Build Maintain (DBM) \$249,750 <sup>153</sup>  <i>*These quotes were only for variation 1</i>	\$89,550 <sup>154</sup>	Y \$147,350 (GWAC were the cheapest out of 4) <sup>155</sup>  \$205,283 <sup>156</sup> (does not appear competitor quotes were sourced)  \$48,700 <sup>157</sup>	N	\$95,000 <sup>158</sup>	\$539,971.3 <sup>159</sup>
Q100-23	Undercliffe Retaining Wall	Selective quote <sup>160</sup>	N	Kevin Jain Najee Sumreen Nameer Maleko <sup>161</sup>	N/A	N	N/A	\$25,677 <sup>162</sup>	Terracon \$52,390  Shotcrete \$132,395  Brookvale \$148,750 <sup>163</sup>	\$25,677 <sup>164</sup>	N	N	\$50,000 <sup>165</sup>	\$18,359.06 <sup>166</sup>
Q107-23	North Terrace - Culvert Duplication Stage 1 Hoardings	Selective quote	N	N/A	N/A	\$4,070 <sup>167</sup> \$35,550 <sup>168</sup>		\$14,040 & \$40,510 <sup>169</sup>	Half Ball Enterprises \$40,920 and MSA \$101,453 <sup>170</sup>	\$14,040 <sup>171</sup> \$40,510 <sup>172</sup>	N	N	Unknown	\$15,444 <sup>173</sup> \$33,420.75 <sup>174</sup>

**SCHEDULE OF GWAC REQUEST FOR QUOTES (RFQ)**

Quote No.	Project title	Procurement Policy	Cossu on evaluation panel	Other panel members	COI declaration	GWAC quote excl GST (sent to Cossu)	Quote amended by Cossu	GWAC quote submitted to Council (excl GST)	Other quotes received (excl GST)	Contract sum (excl GST)	Variations (excl GST)	Reference check by Cossu	Budget	Total received by GWAC (incl GST)
Q174-23	Sefton Golf Course - New golf cart shed	Selective quote <sup>175</sup>	N	N/A	N/A	Y \$42,230 <sup>176</sup>	N	\$42,230 <sup>177</sup> \$9,667.08 <sup>178</sup> \$13,527.68 <sup>179</sup> \$2,000 <sup>180</sup> \$4,414.3 <sup>181</sup> \$943 <sup>182</sup>	Awada Civil \$86,818.43 <sup>183</sup> Monument \$69,744 <sup>184</sup> Acron \$78,077 <sup>185</sup>	\$42,230 <sup>186</sup>	Y \$18,353.97 <sup>187</sup>	N	\$70,000 <sup>188</sup> revised to \$78,000 <sup>189</sup>	Minimum of \$32,517.10 <sup>190</sup>

<sup>1</sup> Vol 36.1, p 28 "If selective, no of invited companies: 3"

<sup>2</sup> Vol 36.1, p 28

<sup>3</sup> Vol 36.1, p 28

<sup>4</sup> Vol 36.1, p 1

<sup>5</sup> Vol 36.1, p 17

<sup>6</sup> Vol 36.1, p 20, 28

<sup>7</sup> Vol 36.1, p 28

<sup>8</sup> Vol 36.1, p 15, 28

<sup>9</sup> Vol 36.1, p 34

<sup>10</sup> Vol 36.1, p 79

<sup>11</sup> Vol 36.1, p 26-27

<sup>12</sup> Vol 36.1, p 7, 28

<sup>13</sup> Vol 36.1, p 85

<sup>14</sup> Vol 36.3, p 15 "If selective, no of invited companies: 3"

<sup>15</sup> Vol 36.3, p 15

<sup>16</sup> Vol 36.3, p 15

<sup>17</sup> Vol 36.3, p 15

<sup>18</sup> Vol 36.1, p 1

<sup>19</sup> Vol 36.2, p 152-154, 192-194

<sup>20</sup> Vol 36.2, p 232-239

<sup>21</sup> Vol 36.2, p 195-

<sup>22</sup> Vol 36.2, p 241-250

<sup>23</sup> Vol 36.3, p 15

<sup>24</sup> Vol 36.3, p 15

<sup>25</sup> Vol 36.3, p 15-16, 19

<sup>26</sup> Vol 36.3, p 50 (\$88,291.82), p 119 (\$13,518.96)

<sup>27</sup> Vol 36.3, p 15, 220

<sup>28</sup> Vol 36.3, p 50

<sup>29</sup> Vol 36.4, p 2

<sup>30</sup> Vol 36.4, p 5-6

<sup>31</sup> Vol 36.4, p 94 (works under contract), p 35-36 (purchase order)

<sup>32</sup> Vol 36.4, p 46-47 (\$9,925), p 84-85 (\$52,409.21)

<sup>33</sup> Vol 36.4, p 105

<sup>34</sup> Vol 36.4, p 79 (remittance advice for \$46,805 incl GST) & p 103 (remittance advice for \$57,650.13 incl GST)

<sup>35</sup> Vol 36.5, p13 (Format: Selective quotation)

SCHEDULE OF GWAC REQUEST FOR QUOTES (RFQ)

---

- <sup>36</sup> Vol 36.5, p 13
- <sup>37</sup> Vol 36.5, p 13
- <sup>38</sup> Vol 36.1, p 1
- <sup>39</sup> Vol 36.5, p 6-8
- <sup>40</sup> Vol 36.5, p 54, 59
- <sup>41</sup> Vol 36.5, p 64
- <sup>42</sup> Vol 36.5, p 9-10
- <sup>43</sup> Vol 36.5, p 66
- <sup>44</sup> Vol 36.5, p 2
- <sup>45</sup> Vol 36.5, p 5
- <sup>46</sup> Vol 36.5, p 13, 27
- <sup>47</sup> Vol 36.5, p 37, 45, 87, 121, 171
- <sup>48</sup> Vol 36.5, p 12
- <sup>49</sup> Vol 36.5, p 53 (remittance advice for \$52,833 incl GST), p 58 (remittance advice for \$32,578.70 incl GST), p 111 (remittance advice for \$26,180 incl GST), p 133 (remittance advice for \$44,264 incl GST), p 164 (remittance advice for \$10,226.13 incl GST), p 164 (remittance advice for \$7,370 and \$3,135 incl GST)
- <sup>50</sup> Vol 36.6, p 57
- <sup>51</sup> Vol 36.1, p 1
- <sup>52</sup> Vol 36.6, p 1-2
- <sup>53</sup> Vol 36.6, p 3-4
- <sup>54</sup> Vol 36.6, p 5-6
- <sup>55</sup> Vol 36.6, p 12-14,
- <sup>56</sup> Vol 36.6, p 32-35
- <sup>57</sup> Vol 36.6, p 15-20
- <sup>58</sup> Vol 36.6, p 21-24
- <sup>59</sup> Vol 36.6, p 36
- <sup>60</sup> Vol 36.6, p 39
- <sup>61</sup> Vol 36.6, p 8
- <sup>62</sup> Vol 36.6, p 55
- <sup>63</sup> Vol 31.8, p 30
- <sup>64</sup> D10955997 (not in brief)
- <sup>65</sup> D10955997 (not in brief)
- <sup>66</sup> Vol 36.1, p 1
- <sup>67</sup> D10955707 (not in brief)
- <sup>68</sup> D10956015 (not in brief)
- <sup>69</sup> Vol 31.8, p 7-8
- <sup>70</sup> D10956019 (not in brief)
- <sup>71</sup> Vol 31.8, p 10-16
- <sup>72</sup> Vol 31.8, p 51-52
- <sup>73</sup> Vol 31.8, p 11-14
- <sup>74</sup> Vol 31.8, p 23, 28, 36
- <sup>75</sup> Vol 31.8, p 104
- <sup>76</sup> Vol 31.8, p 32, 86-93
- <sup>77</sup> D10955708 (not in brief)
- <sup>78</sup> D10972029 and D10972034 (not in brief)
- <sup>79</sup> Vol 31.8, p 74, 115-117
- <sup>80</sup> Vol 36.7, p 36
- <sup>81</sup> Vol 36.1, p 1
- <sup>82</sup> Vol 36.7, p 1-2
- <sup>83</sup> Vol 36.7, p 3-4
- <sup>84</sup> Vol 36.7, p 5-6
- <sup>85</sup> Vol 36.7, p 13-14
- <sup>86</sup> Vol 36.7, p 43
- <sup>87</sup> Vol 36.7, p 43
- <sup>88</sup> Vol 36.7, p 36
- <sup>89</sup> Vol 36.7, p 65 (invoices 33, 34 & 37)
- <sup>90</sup> Vol 36.8, p 18
- <sup>91</sup> Vol 36.1, p 1
- <sup>92</sup> Vol 30.6, p 87-88, 438
- <sup>93</sup> Vol 36.8, p 1-2

SCHEDULE OF GWAC REQUEST FOR QUOTES (RFQ)

- <sup>94</sup> Vol 36.8, p 12-13  
<sup>95</sup> Vol 36.8, p 15  
<sup>96</sup> Vol 36.8, p 18  
<sup>97</sup> Vol 36.8, p 25  
<sup>98</sup> Vol 36.9, 9 42  
<sup>99</sup> Vol 36.8, p 52-53  
<sup>100</sup> Vol 36.9, p 58-59  
<sup>101</sup> Vol 36.9, p 60-61  
<sup>102</sup> Vol 36.9, p 74  
<sup>103</sup> Vol 36.9, p 96-99, 103, 116  
<sup>104</sup> Vol 36.9, p 1, 65  
<sup>105</sup> Vol 36.9, p 95 (remittance advice for \$15,501.20), p 128 (remittance advice for \$19,904.50)  
<sup>106</sup> Vol 36.10, p 12  
<sup>107</sup> Vol 36.1, p 1  
<sup>108</sup> Vol 36.10, p 4-5  
<sup>109</sup> Vol 36.10, p 6-7  
<sup>110</sup> Vol 36.10, p 1-3  
<sup>111</sup> Vol 36.10, p 97  
<sup>112</sup> Vol 36.10, p 90  
<sup>113</sup> Vol 36.10, p 88-89 (variation \$9,640) + p 102 (variation \$4,180)  
<sup>114</sup> Vol 36.10, p 12  
<sup>115</sup> Vol 36.10, p 92 (remittance advice for \$10,604), p 98 (remittance advice for \$4,598), D10956117 (remittance advice \$48,999.50)  
<sup>116</sup> Vol 36.11, p 15, 107  
<sup>117</sup> Vol 36.1, p 1  
<sup>118</sup> Vol 36.11, p 3-4  
<sup>119</sup> Vol 36.11, p 5-6  
<sup>120</sup> Vol 36.11, p 189  
<sup>121</sup> Vol 36.11, p 19, 82-85  
<sup>122</sup> Vol 36.11, p 107  
<sup>123</sup> Vol 36.11 (payments for \$41,250 + \$11,000)  
<sup>124</sup> D10954534 (not in brief)  
<sup>125</sup> D10954534 (not in brief)  
<sup>126</sup> D10954489 (not in brief)  
<sup>127</sup> D10954554 (not in brief)  
<sup>128</sup> D10954559 (not in brief)  
<sup>129</sup> D10954534 (not in brief)  
<sup>130</sup> D10954535 (not in brief)  
<sup>131</sup> D10954534 (not in brief)  
<sup>132</sup> Payments received into Clarke's CBA account ending in 4916 include \$35,484.68 on 19 May 2022, \$15,208.34 received on 11 August 2022 and \$13,473.90 on 27 October 2022  
<sup>133</sup> Vol 36.12, p 108 "Format: Selective RFQ"  
<sup>134</sup> Vol 36.12, p 108  
<sup>135</sup> Vol 36.12, p 108  
<sup>136</sup> Vol 36.1, p 1  
<sup>137</sup> Vol 36.12, p 1-2  
<sup>138</sup> Vol 36.12, p 110-111  
<sup>139</sup> Vol 36.12, p 171  
<sup>140</sup> Vol 36.12, p 170, 172  
<sup>141</sup> Vol 36.12, p 173  
<sup>142</sup> Vol 36.12, p 183-184  
<sup>143</sup> Vol 36.12, p 202  
<sup>144</sup> Vol 36.12, p 247-250  
<sup>145</sup> Vol 36.12, p 12-13, Vol 30.6, p 222-223  
<sup>146</sup> Vol 36.12, p 185-188  
<sup>147</sup> Vol 36.12, p 200, 202  
<sup>148</sup> Vol 36.12, p 14-15  
<sup>149</sup> Vol 36.12, p 9-11, 16  
<sup>150</sup> Vol 36.12, p 3-6, 16  
<sup>151</sup> D10964863 (not in brief)  
<sup>152</sup> D10964864 (not in brief)

SCHEDULE OF GWAC REQUEST FOR QUOTES (RFQ)

---

- <sup>153</sup> D10964864 (not in brief)
- <sup>154</sup> Vol 36.12, p 112, 175
- <sup>155</sup> Vol 36.12, p 194, 217
- <sup>156</sup> Vol 36.12, p 247-252
- <sup>157</sup> Vol 36.12, p 277-279
- <sup>158</sup> Vol 36.12, p 32, 108
- <sup>159</sup> Vol 36.12, p 182 (remittance advice for \$98,505), p 229 (remittance advice for \$162,085), p 245 (remittance advice for \$53,570), p 266 (remittance advice \$225,811.30)
- <sup>160</sup> Vol 36.13, p 28 *"Format: Selective RFQ"*
- <sup>161</sup> Vol 36.13, p 28
- <sup>162</sup> Vol 36.13, p 20-25
- <sup>163</sup> Vol 36.13, p 28
- <sup>164</sup> Vol 36.13, p 26
- <sup>165</sup> Vol 36.13, p 2
- <sup>166</sup> Vol 36.13, p 44
- <sup>167</sup> Vol 38.10, p 59-60
- <sup>168</sup> Vol 38.10, p 61-62
- <sup>169</sup> Vol 38.10, p 134-136
- <sup>170</sup> D10950369 and D10952106 (not in brief)
- <sup>171</sup> D10952095 (not in brief)
- <sup>172</sup> D10950377 (not in brief)
- <sup>173</sup> Payment received in Clarke's CBA account ending in 4916 as part of a lump sum payment from Council of \$97,878.00 on 29 September 2022
- <sup>174</sup> Payment received into Clarke's CBA account ending in 4916 as part of a lump sum payment from Council of \$159,680.95 on 3 November 2022
- <sup>175</sup> Vol 36.14, p 55
- <sup>176</sup> Vol 36.14, p 19-20
- <sup>177</sup> Vol 36.14, p 111
- <sup>178</sup> Vol 36.14, p 88-90
- <sup>179</sup> Vol 36.14, p 92, 122
- <sup>180</sup> Vol 36.14, p 120
- <sup>181</sup> Vol 36.14, p 121
- <sup>182</sup> Vol 36.14, p 127
- <sup>183</sup> Vol 36.14, p 35
- <sup>184</sup> Vol 36.14, p 24-26
- <sup>185</sup> Vol 36.14, p 27-31
- <sup>186</sup> Vol 36.14, p 1, 100
- <sup>187</sup> Vol 36.14, p 91-92, 99, 103, 107-110
- <sup>188</sup> Vol 36.14, p 57
- <sup>189</sup> Vol 36.14, p 99
- <sup>190</sup> Vol 36.14, p 79 (remittance advice for \$23,226.50) + p 87 (remittance advice for \$9,290.60)