



STC

Albury: civil works / structure install start: 26/8
End: 7/9

Nyngan

↳ footing install x2 : start : 17/9
End : 21/9

↳ civil / structure : start : 15/10 or NOV
End : 26/10

21 sites
Southern HW
219000.

ECM. TIKIL
161500.
+ 10
CBF HV
225.000
OZCORP STC
195.000.

Belford

↳ footing install x1 : start : 24/9
End : 26/9

↳ civil / structure start : NOV
End :

Port Macquarie Telegraph point